

## Facility Architecture - Feature #1302

### re-design database

2020-03-31 02:23 - Tab Tu

<b>Status:</b>	Closed	<b>Start date:</b>	2019-06-06
<b>Priority:</b>	Normal	<b>Due date:</b>	2019-08-27
<b>Assignee:</b>	Tab Tu	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	892.00 hours
<b>Description</b>			
re-design database to support DbContext for API service add some tables and relationship to support new logic, and RESTful style APIs. first step: merge and control 3 sources, and search result based on this big table. second step: build relationship on these source controlling. third step: use DbContext load data into memory, and calculate them as Entities.			
<b>Subtasks:</b>			
Issue # 17: sqlserver type cannot be merged into new project			<b>Closed</b>
Task # 78: remove SqlserverType from database access library			<b>Closed</b>
Issue # 66: platform does not support http/2			<b>Closed</b>
Task # 75: update compiler and HTTP library to use http/2 protocol			<b>Closed</b>
Task # 76: update server system (Windows Server 2016 or higher, and Windows 10)			<b>Closed</b>
Feature # 71: create new tables to fit new features			<b>Closed</b>
Task # 18: new tables and relationship, change from .Net Framework to .Net Core			<b>Closed</b>
Task # 19: create AppSearchListing table, design a standard listing data format			<b>Closed</b>
Task # 20: separate data system in 2 parts. database sources and entity			<b>Closed</b>

### History

#### #1 - 2020-04-01 13:47 - Tab Tu

- Status changed from New to Resolved

#### #2 - 2020-04-01 13:49 - Tab Tu

- Status changed from Resolved to Closed