

## Facility Architecture - Task #1603

Feature # 1611 (Closed): separate sources into different tables.

Feature # 1602 (Closed): TREB VOW with sold information feed

### re-consider the DB design of Listing System

2020-07-14 09:07 - Jennifer Jiang

<b>Status:</b>	Closed	<b>Start date:</b>	2018-10-19
<b>Priority:</b>	Normal	<b>Due date:</b>	2019-02-23
<b>Assignee:</b>	Jennifer Jiang	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	730.00 hours
<b>Description</b>			
Currently has TREB DLA, MY Listings, Featured Listings			

#### History

##### #1 - 2020-07-20 20:35 - Jennifer Jiang

- Start date changed from 2018-11-05 to 2018-09-19

##### #2 - 2020-07-20 20:43 - Jennifer Jiang

- Start date changed from 2018-09-19 to 2018-10-19

##### #3 - 2020-08-17 10:46 - Tab Tu

- Due date changed from 2020-01-28 to 2019-02-23

- Status changed from New to Closed

- Priority changed from High to Normal

- % Done changed from 0 to 100

##### #4 - 2020-08-17 11:09 - Tab Tu

- Tracker changed from Issue to Task