

Facility Architecture - Feature #1787

CRM and Billing intergration

2025-07-08 02:50 - Tab Tu

Status:	In Progress	Start date:	2024-08-26
Priority:	Normal	Due date:	2024-08-31
Assignee:	Jennifer Jiang	% Done:	50%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Additional CRM and auto billing microservice or system can be intergrated into tenant management.			

History

#1 - 2025-07-07 23:57 - Tab Tu

- Due date set to 2024-08-31

- Start date changed from 2025-07-07 to 2024-08-26

#2 - 2025-07-07 23:58 - Tab Tu

- Status changed from Closed to In Progress

- % Done changed from 100 to 50