

## Facility Architecture - Task #20

Feature # 1302 (Closed): re-design database

Feature # 71 (Closed): create new tables to fit new features

### seperate data system in 2 parts. database sources and eneity

2020-03-31 18:44 - Tab Tu

<b>Status:</b>	Closed	<b>Start date:</b>	2019-08-02
<b>Priority:</b>	Normal	<b>Due date:</b>	2019-08-21
<b>Assignee:</b>	Tab Tu	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	197.00 hours
<b>Description</b>			
build the entities as Database First Mode. serialization : optimize entities (add or udpate some model class) to prepare with JSON/XML transferring.			

### History

#### #1 - 2020-03-31 15:25 - Tab Tu

- Due date set to 2019-08-21
- Status changed from New to Resolved
- Start date set to 2019-08-02

#### #2 - 2020-03-31 15:25 - Tab Tu

- % Done changed from 0 to 100

#### #3 - 2020-03-31 19:21 - Tab Tu

- Parent task changed from #1302 to #71

#### #4 - 2020-03-31 19:29 - Tab Tu

- Status changed from Resolved to Closed

#### #5 - 2020-04-01 13:25 - Tab Tu

- Assignee set to Tab Tu

#### #6 - 2020-08-17 11:08 - Tab Tu

- Tracker changed from Feature to Task